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04/18/08
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Phase

YesDoes this information reflect a change in the currently approved project schedule?

Oct-07

End

Oct-04

Start

Prior 2000

Prior 2000

May-08 Apr-06

Sep-09

4 Procurement

        If yes, explain the reason(s) for change in the box below:

In February 2008, additional Federal funding was allocated to this project that won't be available until the 2009 construction season.

3 Right of Way Acquisition

4 Construction

2 Dec-05

Scope

Environmental 

Plans, Specifications & Estimates

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

Final invoice was submitted on

Close out report will be submitted on

There was a project savings

Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 

N/A

Project #: Date:

Please describe below reason Project has been suspended.

Project work is on-going using allocated TCRP funds only

PROJECT STATUS
Check the appropriate box:

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT SCHEDULE

PROJECT SCOPE

None
Please describe below if the project scope has changed from the last Commission approved application/amendment.
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9,488$                    9,488$                  

-$                        -$                      
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28,290,572$           20,151,895$         6,246,989$       1,891,688$          -$                      -$                       -$                         -$               -$                 -$                -$               -$                 28,290,572$     2008/09
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Total

-$               

FY
2009-10

FY
2010-11

FY
2011-12

FY
2012-13

FY
2013-14

FY
2014-15

-$              

Resulting Cashflow for Phase 1 -$                      -$                  -$                     -$                      -$                       

-$               

-$               

-$               

-$               

-$                        -$               -$                -$               -$                 -$                    -$                     -$                      4 Procurement -$                        -$                      

-$                         -$               -$                 -$                -$                  -$                     -$                      -$                       4 Construction -$                        -$                      

-$                         -$               -$                 -$                -$                  -$                     -$                      -$                       3
Right of Way 
Acquisition -$                        -$                      

-$                         -$               -$                 -$                -$                  -$                     -$                      -$                       2
Plans, Specifications 
& Estimates -$                        -$                      

-$                         -$               -$                 -$                

Beyond
FY

2016-17 Total

1 Environmental -$                        -$                      -$                  -$                     -$                      -$                       

FY
2013-14

FY
2014-15

FY
2015-16

FY
2016-17

FY
2009-10

FY
2010-11

FY
2011-12

FY
2012-13

FUTURE  ALLOCATIONS

Phase Scope

Allocation(s)
Not Yet

Approved by
Phase

-$                        -$               -$                -$               5,999,688$       4
Construction/ 
Procurement 22,307,231$           14,415,855$         

-$               -$                 3,500,000$       

1,891,688$         -$                     -$                      -$              -$                22,307,231$    

-$                         -$               -$                 -$                119,413$          -$                     -$                      -$                       3
Right of Way 
Acquisition 3,500,000$             3,380,587$           

-$                -$               -$                 1,543,341$       -$                       -$                         -$               -$                 

-$              -$                940,000$         

2
Plans, Specifications 
& Estimates 1,543,341$             1,415,454$           127,887$          -$                     -$                      

-$                        -$               -$                -$               

Beyond
FY

2016-17

1 Environmental 940,000$                940,000$              -$                 -$                    -$                     -$                      

Remainder of
FY

2008-09
FY

2009-10
FY

2010-11
FY

2011-12
FY

2012-13
FY

2013-14
FY

2014-15
FY

2015-16
FY

2016-17Phase Scope

Approved
LONP

Amount by
Phase

Expenditures
Made by Local
Agency as of
September

2008

-$               

APPROVED LONP(S)

-$                -$                 

Total

Estimated
(month/year)
When LONP

Reimbursement
will be

Requested

-$               -$                -$               -$              

-$                 9,488$              

4 Procurement -$                 -$                    -$                     

-$                         

-$                      -$                        

-$                -$                  -$                     -$                      -$                       4 Construction -$               -$                 

-$                -$               -$                 -$                  

456$                 

3
Right of Way 
Acquisition -$                  -$                     -$                      -$                       -$                         -$               -$                 

-$                 -$                -$               -$                 

-$                 56$                   

2
Plans, Specifications 
& Estimates -$                  -$                     -$                      -$                       -$                         -$               

-$               -$                 -$                -$               

Beyond
FY 2016-17 Total

1 Environmental -$                  -$                     -$                      -$                       -$                         

FY
2013-14

Current
Approved

Allocation(s)
by Phase

Expenditures
as of

September
2008

Remainder of
FY

2008-09
FY

2009-10

APPROVED TCRP ALLOCATION(S)

ScopePhase
FY

2014-15
FY

2015-16
FY

2016-17
FY

2010-11
FY

2011-12
FY

2012-13

Resulting Cashflow for Phase 2 -$                      -$                  

Projected Cashflow by Fiscal Year for Future Allocations Listed Above

FY
2015-16

FY
2016-17

Beyond
FY

2016-17

-$                         -$               -$                 -$                

-$                     

Resulting Cashflow for Phase 3

Resulting Cashflow for Phase 4

Resulting Cashflow for Phase 4

-$                      

-$                      

-$                  -$                     

-$                       -$                         

-$                       -$                         

-$                  -$                     -$                      

-$               

-$                      -$                       -$                         

-$                 

Projected Schedule of Future Allocation Proportions by Fiscal Year

Estimated LONP Expenditure by Fiscal Year

-$                -$               

-$               -$                 -$                -$               

-$                      

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

2008/09 &
2009/10

2008/09

2008/09



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 56,000$            456,000$             -$                      9,488,000$            10,000,000$            
Proposed -$                  -$                     -$                      -$                       -$                         
Committed 313,000$          46,431$               1,011,012$           981,000$               2,351,443$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      1,579,000$            1,579,000$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      1,056,019$            1,056,019$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      1,095,116$            1,095,116$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      491,964$               491,964$                 
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      490,000$               490,000$                 
Proposed -$                  -$                     -$                      -$                       -$                         
Committed 571,000$          1,040,910$          1,449,988$           107,413$               3,169,311$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      341,390$               341,390$                 
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      1,278,329$            1,278,329$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     1,039,000$           1,899,000$            2,938,000$              
Proposed -$                  -$                     -$                      -$                       -$                         
Committed -$                  -$                     -$                      -$                       -$                         
Proposed -$                  -$                     -$                      3,500,000$            3,500,000$              
Committed 940,000$          1,543,341$          3,500,000$           18,807,231$          24,790,572$            
Proposed -$                  -$                     -$                      3,500,000$            3,500,000$              

YesDoes this information reflect a change in the currently approved project funding plan?
        If yes, explain the reason(s) for change in the box below:
Due to additional federal funds becoming available, there is a reduction in local funds.

PROJECT FUNDING PLAN
Indicate amount in $1,000s

HPP CA-806

HPP CA-261 Federal

Federal

Totals

Utility

LocalIGSDF

Local

TCRP State

Federal

Measure C Local

County Funds Local

Private Local

TCSP

FederalHPP CA-429

RSTP

CMAQ Federal

Federal


